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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

++v& 
REGION 10 , 

1200 Sixth Avenue 
Seattle, Washington 98101 

September 5,200l 

Reply To 
Attn Of ECL-113 

Kathleen Hain, Director 
Environmental Restoration Program 
Department of Energy 
Idaho Operations Office 
8 5 0 E.nergy Drive 
Idaho Falls, Idaho 83401-1563 

Re: Response to Letters: 

Path Forward for In Situ Vitrification Evaluation in the Operable Unit 7-13/14 Remedial 
Investigation/Feasibility Study-(EM-ER-0 l-l 4 l), August 27, 200 1 

Path Forward for the Operable Unit 7- 13/14 In Situ Grouting Treatability Study-(EM-ER- 
Ol-142), August 27,200l 

Dear Ms. Hain: 

This letter is in response to your letters, dated August 27,200 1, describing your intended path 
forward for the Operable Unit 7-13/14 Remedial Investigation/Feasibility Study and Treatability 
Studies. While noting your stated intention to expand the scope of the In Situ Grout (ISG) 
treatability study while eliminating the In Situ Vitrification (ISV) treatability study, the EPA does 
not concur with these changes to the established Workplan and schedule. 

It is not clear that expanded ISG studies are necessary to meet the data quality objectives for the 
evaluation of ISG. Further, the expanded ISG testing does not substitute for the elimination of the 
field scale testing of ISV on waste in the Subsurface Disposal Area (SDA). An essential element 
of the ISV field scale test is the demonstration of DOE’s ability to perform remedial operations 
on actual SDA waste. Such demonstration is necessary in order to provide a basis for evaluating 
the CERCLA criterion of implementability during remedy selection. The path forward described 
in your letters leaves no practical demonstration of implementability using actual SDA waste for 
any of the alternatives studied. Your argument that existing commercial experience and test data 1 
is sufficient to evaluate ISV is not consistent with ongoing studies of ISG, for which there is also 
extensive information available. Existing commercial and test data does not address the site- 
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specific issues, including implementability, which are necessary to the selection of a remedy 
consistent with CERCLA. 

As you note, the work scope discussed in your letters is not consistent with the 1998 Addendum 
to the Operable Unit 7-13/14 RVFS Work Plan. The EPA does not concur with these changes. A 
comprehensive analysis of the objectives of Operable Unit 7- 13/l 4 treatability studies, and how 
these objectives can best be met, would be necessary in order to support such significant changes 
to the Work Plan. 

If you have any questions, please contact me at 206-553-726 1. 

Sincerely, 

Wayne Pierre, INEEL Project Manager 

cc: D. Nygard, IDEQ, 1410 N. Hilton, Boise, ID 83706 
D. Koch, IDEQ, 1410 N. Hilton, Boise, ID 83706 
Richard Poeton, ECL- 113 
K. Oneill, DOE-ID 
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